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CHAPTER ONE 
ADMINISTRATION 

1-1 

1-1.01 

ADMINISTRATIVE OVERVIEW 

Right of Way functions performed by the Maine Department of Transportation (MDOT) are the 
means by which real property is acquired for transportation programs and projects.  The right of 
way program is administered to efficiently deliver real property for project construction while 
treating property owners and occupants fairly and equitably.  The Fifth Amendment to the US 
Constitution provides that private property cannot “be taken for public use without payment of 
just compensation” to the owner.  The Fourteenth Amendment to the US Constitution requires 
due process of law be accorded to private property owners before the taking of property by the 
governmental power of eminent domain. 
 
The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, 
Title 42 United States Code Chapter 61 (Uniform Act), as amended, and its implementing 
regulations (49 Code of Federal Regulations Part 24) (CFR) interpret the legal meaning of the 
Federal constitutional provisions and define procedures for establishing just compensation and 
providing due process to property owners.  These just compensation and due process 
requirements apply to all Federally-funded MDOT activities, including those carried out by local 
public agencies and some private parties.  Additional provisions affecting right of way functions 
appear in Title 23 United States Code, Chapter 1.  Article 1, Section 21 of the Maine 
Constitution and Title 23 of the Maine Revised Statutes, contain state equivalents of the 
Federal protections. 
 
 

Purpose and Use of the Manual 

1-1.01(a) Overview 

The construction and operation of transportation projects frequently involve impacts to people 
who live or own property on or near the project location.  There can be a wide variety of 
impacts, ranging from the loss of a small part of a home’s front yard to the relocation of a family 
or business to a new site.  The Maine Department of Transportation (MDOT) has a legal and 
ethical duty to insure that it acquires the property interests necessary for its activities, and that 
the affected individuals are treated fairly.  Personnel performing right of way functions are the 
principal points of contact between MDOT and affected property owners and tenants.  Their role 
is to help avoid and minimize impacts, identify compensable impacts that will occur, and carry 
out valuation, acquisition and relocation activities in accordance with State and Federal 
requirements and MDOT policies.  This Right of Way Manual provides information to guide 
Department personnel and consultants in performing those crucial tasks.  In addition, the 
Manual is a declaration to the public, auditors and the Federal Highway Administration (FHWA) 
as to how MDOT performs its property acquisition responsibilities. 
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This Manual describes operating procedures for all major right of way functions.  These 
functions include the preparation of right of way plans and title acquisition documents, public 
information and research, the valuation of property interests, negotiation and acquisition of title, 
residential and business relocation, property management, contracting procedures and 
standards, quality assurance/quality control, and various administrative activities.  The Manual 
also includes guidance for local public agencies performing right of way functions for 
transportation projects.  Appendices to the Manual incorporate important reference material 
including relevant sections of the Maine Revised Statutes Annotated (MRSA), and Federal 
right of way regulations. 
 
All persons with right of way responsibilities, including MDOT personnel, local agency 
personnel, and consultants should use this Manual as a reference tool for basic information 
about how to carry out right of way assignments.  Because the Manual cannot address every 
problem or circumstance that may occur, MDOT expects and encourages personnel to use 
independent judgment in carrying out their tasks.  The Department also encourages personnel 
to consult with Right of Way Support Managers for clarification of right of way procedures and 
standards, and for assistance with solving specific right of way issues. 
 
 
1-1.01(b) 

1-1.02 

Manual Updates 

The Department will revise this Manual as relevant laws, regulations, procedures and practices 
change.  In addition, Federal Highway Administration (FHWA) regulations require MDOT to 
update the Manual and obtain FHWA approval for it every 5 years after the approval date of the 
Manual (23 CFR 710.201(2)). 
 
The Right of Way Policy Committee (see Section 1-1.03(a)) is responsible for timely and 
necessary revisions to the Right of Way Manual.  This Committee will identify when a 
modification is needed, coordinate changes with the Bureau of Project Development (Project 
Development), assign the preparation of new text or other material as appropriate, and submit 
the revised Manual to FHWA for approval on the 5-year cycle.  The Department expects Right 
of Way Support Managers and other personnel involved with right of way activities to notify the 
Right of Way Policy Committee whenever they believe a revision may be appropriate.  The 
Right of Way Policy Committee will meet annually with the Director of Project Development to 
discuss the status of the Manual and provide necessary updates. 
 
Users can determine the publication date of the Manual by looking at the page header for the 
section in question.  Whenever the Department revises a part of the Manual, the revision date 
will appear in the page header. 
 
 

Department, Bureau and Right of Way Missions 
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The Department and its organizational units have formal statements that define their purposes 
and objectives.  Personnel performing right of way functions are guided not only by the 
statements of the Department and Project Development, but also by a mission statement 
developed by the Right of Way Policy Committee to govern the delivery of right of way services.  
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The MDOT “Visions and Values” statement (1998) provides the following guidance: 
 

Values: Leadership for innovation, creativity and technology in the continuing 
development of a balanced transportation system.  Quality products and 
professional service for our customers.  Openness, honesty], integrity, and 
credibility in communications with internal and external customers.  Mutual 
respect and recognition of the contributions that diversity brings to job 
performance and creativity. 

 
Vision: The Maine Department of Transportation will create and maintain a safe, 
efficient and economical transportation system that is cost effective, energy 
efficient, environmentally sound and responsive to the diverse needs of the 
people of Maine.  The Department will create internal and external partnerships 
and foster teamwork to insure a safe and secure work environment of support, 
trust and mutual respect.  We envision a Department where individuals are highly 
motivated, are encouraged and recognized for their contributions and diversity, 
treat each other as customers, inspire each other’s best efforts and provide 
service of the highest quality. 

 
The Project Development charter (1999) describes Project Development’s mission, as well as 
17 commitments related to fulfilling that mission.  Under the charter, Project Development 
“delivers safe, cost-effective, quality transportation projects to [its] customers on schedule.”  Its 
commitments address safety, customer satisfaction, continuous improvement, teamwork and 
principles for the management of projects and programs. 
 
The mission statement developed by the Right of Way Policy Committee takes a more specific 
approach that reflects the special right of way obligations.  The Mission is “to establish, deliver, 
and manage property interests in support of Maine’s transportation infrastructure in a consistent, 
timely, and equitable manner, in accordance with state and federal laws.” 
 
Personnel performing right of way functions are expected to know and understand the concepts 
outlined in these three statements.  These concepts reflect a philosophy that should serve as a 
backdrop for Right of Way Operations team members as they make day-to-day decisions. 
 
 

Right of Way Organization, Functions and Activities 1-1.03 

The right of way function operates within the Department’s Project Development Bureau.  The 
organization chart, Figure 1-1, shows the placement and organizational relationships of Right of 
Way in the Project Development Bureau. 
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FIGURE 1-1 — Bureau of Project Development 
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1-1.03(a) 

1-1.03(b) 

Right of Way Policy Committee  

Right of Way Support Managers from the Urban/Arterial, Bridge and Regional Programs, 
together with the Supervisor of Right of Way Mapping and Research, a Principal Real Estate 
Attorney from the Office of Legal Services and the FHWA Right of Way and Environmental 
Officer, comprise the Right of Way Policy Committee.  The FHWA representative serves in an 
advisory, nonvoting capacity.  The group is responsible for the following functions: 
 

1. Insuring consistency and quality in the performance of right of way activities; 
 

2. Serving as an interface between MDOT and FHWA, as well as the American 
Association of State Highway and Transportation Officials (AASHTO), on right of way 
issues; 

 
3. Developing and revising MDOT Right of Way policy, including revisions to this 

Manual;  
 

4. Determining core training and experience requirements for Right of Way 
professionals at MDOT; and 

 
5. Guiding the Programs in the delivery of LPA-administered projects. 

 
 

Objectives of Right of Way Functions 

The overall objective of right of way activities is to help achieve the best balance possible 
among the competing needs of public transportation facilities and adjacent property owners and 
tenants.  The role of Right of Way Operations team members in recognizing and addressing 
potential project impacts on people and property begins at the earliest planning stage for a 
project.  That role continues through design, construction, and sometimes operation, of the 
project.  Many right of way activities are shaped by the need to satisfy the requirements of the 
5th and 14th Amendments to the U.S. Constitution, and Article I, Section 21 of the Maine 
Constitution.  Those provisions mandate due process in the taking of private property for public 
use and the payment of just compensation for such takings.  Additional standards for right of 
way actions appear in the Federal Uniform Act, 42 United States Code Chapter 61, and in 
Title 23 of the Maine Revised Statutes.  The Uniform Act applies to projects involving the use 
of Federal funds.  All MDOT activities are subject to Maine State law. 
 
The significance of right of way concerns in the delivery of transportation programs is 
demonstrated further by the inclusion of these impacts within the scope of analysis required 
under the National Environmental Policy Act (NEPA), 42 United States Code Sections 
4321-4347 and implementing regulations, 23 Code of Federal Regulations Part 771 (USDOT) 
and 40 Code of Federal Regulations Part 1508, for any project involving a major Federal 
action.  Federal funding of transportation projects, as well as most Federal permits for projects, 
are considered major Federal actions triggering application of NEPA (see 40 Code of Federal 
Regulations Section 1508.18). 
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It is important to keep in mind that, for most transportation projects, the Department must 
acquire the necessary property interests and complete relocation activities before the project 
can be put out to bid for construction.  This places right of way activities on the critical path for 
MDOT project delivery.  As MDOT team members handle project budget and schedule issues, 
they must insure that the projects will comply with the substantive and procedural requirements 
of Federal and State law.  In addition, they must keep in mind MDOT’s obligations of equity and 
good-faith dealing with affected property owners and tenants.  Primary responsibility for meeting 
these mandates lies with the Department team members responsible for the right of way 
activities. 
 
 
1-1.03(c) 

1-1.03(d) 

Right of Way Role in Planning 

Transportation projects typically originate through planning proceedings within the MDOT 
Bureau of Planning.  Other frequent sources of projects include MDOT’s Office of Passenger 
Transportation (OPT), Office of Freight Transportation (OFT) and Office of the Commissioner of 
Transportation. 
 
Right of Way Operations team members act as advisors to the Bureau of Planning for both 
near-term and long-term transportation planning activities.  The Bureau of Planning is 
responsible for the identification of needed transportation projects across the State.  It prepares 
a 20-year plan that takes a comprehensive look at Statewide transportation needs, goals and 
objectives.  The Bureau of Planning also prepares the project-specific Biennial Transportation 
Improvement Program (BTIP), which MDOT submits to the Maine Legislature for funding every 
2 years.  Right of Way Operations team members help the Bureau of Planning identify potential 
major impacts on people and property and advise the Bureau of Planning on early location and 
design decisions.  For upcoming BTIP proposals, the Right of Way Operations team member 
comprises one part of the multidisciplinary team that field checks projects and makes 
recommendations on project modification, inclusion or exclusion.  The Bureau of Planning often 
requests right of way studies, including preliminary cost estimates, for particular programs or 
projects.  Right of Way Operations team members provide similar services to other entities (e.g., 
Office of Freight Transportation), as they plan and execute projects within their areas of 
expertise. 
 
 

Right of Way Role in Project Development 

Most projects move to Project Development for detailed design, project approvals and permits, 
right of way acquisition, and construction.  Right of Way Operations team members are a part of 
the multidisciplinary team that assumes responsibility for each project as it enters the project 
development phase.  Right of Way Operations team members work with other Project Team 
Members to identify and understand right of way impacts, as well as to prepare schedules and 
budgets that incorporate the necessary right of way activities.  Those activities include the 
following: 
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1. Research to gather information on existing conditions in the area of the proposed 
project.  The type of information obtained includes existing highway layouts, 
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apparent owners’ names and addresses, boundaries of adjacent properties and the 
location of existing improvements on adjacent land (e.g., houses, septic systems, 
wells).  See Chapter 2 for guidance on right of way mapping. 

 
2. Mapping of existing right of way limits and proposed right of way limits, and 

determining the type and physical extent of property interests needed for the project.  
This information is included in the preliminary and final design plans.  The right of 
way plans are the information base used for the preparation of acquisition 
documents including deeds, easements and notices of condemnation.  See Chapter 
2 for guidance on right of way mapping. 

 
3. Valuation of property interests the Department will acquire for the project.  This 

process determines just compensation for the property, which is required by both 
State (Maine Constitution Article 1, Section 21, and Title 23 Maine Revised Statutes 
Section 155) and Federal law (see Fifth Amendment to the US Constitution and 49 
Code of Federal Regulations Section 24.102).  Right of Way personnel use a 
variety of procedures to value property interests, depending on the nature of the 
property interests MDOT intends to acquire.  See Chapters 3 and 4 for guidance on 
valuation. 

 
4. Negotiation to acquire property based on the determined just compensation.  

Negotiators for the Department are required by law to follow certain procedures 
relating to the timing and content of offers and other negotiation activities in order to 
protect property owners.  See Chapters 3 and 5 for guidance on acquisitions. 

 
5. Relocation of property owners and tenants may occur in cases where the impacts of 

the project require the acquisition of a residence or business location.  For example, 
in negotiation for the purchase of underlying real property, there are specific legal 
requirements pertaining to notice, determination of compensation and other aspects 
of the relocation process.  The Right of Way Operations relocation specialist works 
closely with the affected individuals.  For residential relocations, MDOT must insure 
that the replacement housing is decent, safe and sanitary.  For both residential and 
business relocatees, the goal is to make their move to a new location as financially 
neutral and trouble-free as is reasonably practical. See Chapter 6 for guidance on 
relocation. 

 
6. Management of property acquired by the Department for transportation projects.  

Most often, this is a short-term activity that focuses on issues such as asbestos 
inspection and abatement, and also the demolition of existing structures.  In some 
cases, management of a particular property may extend over a number of years.  
Where appropriate, Right of Way Operations team members may elect to rent 
property until a project begins.  Right of Way Operations team members also handle 
the sale of excess property.  See Chapter 7 for guidance on property management. 

 
7. Administrative services required in support of Right of Way activities.  Critical 

administrative functions include the preparation of notices to property owners, 
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requisitioning of checks for acquisition and relocation payments, and management of 
records and data relating to right of way activities on projects. 

 
Right of Way Operations team members also provide technical assistance and support to local 
public agencies (LPAs) (e.g., municipalities that are carrying out project development activities 
funded by MDOT).  The role of the Right of Way Operations team member in these cases is to 
help insure the LPA understands the right of way requirements for its project and that it submits 
the required right of way certification for the project.  However, LPAs remain responsible to 
MDOT for compliance with applicable laws and regulations.  See Chapter 8 for guidance on 
right of way and local public agencies. 
 
 
1-1.03(e) 

1-1.04 

Right of Way Role in Maintenance and Operations 

Once Project Development completes a project, responsibility for it is transferred to the 
Maintenance and Operations (M&O) Division in which it is located.  The 7 M&O Divisions hold 
broad responsibility for managing and maintaining transportation facilities within their 
geographic area.  M&O maintenance projects on existing facilities occasionally require the 
acquisition of additional property rights.  Those acquisitions must comply with MDOT’s 
acquisition criteria.  Other M&O activities that generate a need for Right of Way assistance 
include the management of transportation property to keep it free of encroachments, the 
settlement of well claims and the control of unlawful activities within the right of way.  Right of 
Way Operations team members provide M&O with assistance on these tasks on an “as-needed” 
basis. 
 
 

Administrative Structure and Operations 

1-1.04(a) Overview of Bureau of Project Development 

Project Development holds primary responsibility for the design and construction of 
transportation projects.  Its organizational structure, shown in Figure 1-1, is based on programs 
and project teams.  The objective is to provide each MDOT program with control of all of the 
functional skills and resources needed to develop and deliver transportation projects.  The 
programs in Project Development, and the types of projects they handle, include: 
 

1. Urban and Arterial Highway Program (Urban/Arterial).  Interstate, urban and rural 
arterial highway projects. 

 
2. Urban and Federal Bridge Program (Bridge).  All bridge and most other structure 

projects. 
 

3. Multimodal Program (Multimodal).  Rail, air, bike, pedestrian and marine projects. 
 

4. Regional Program (Regional).  Collector Highway Improvement Program (CHIP), Hot 
Maintenance Mulch (HMM), Collector Improvement Program (CIP), Rural Road 
Initiative Program (RRIP) and Strut projects. 
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These programs report to the Assistant Director of Project Development.  The Director of 
Project Development oversees overall Bureau operations.  That position is responsible for 
Bureau policy, administration and management. 
 
 
1-1.04(b) Right of Way Role in Project Teams 

Project Development’s program-based organization, adopted in 2000, emphasizes the 
placement of technical skills at the project level.  Team members assigned to the project teams 
provide the right of way function.  The composition and organizational structure of right of way 
services in each program are described below. 
 
Urban & Arterial Highway and Urban & Federal Bridge Programs 
 
The Urban/Arterial and Bridge programs each have 4 teams.  These Teams have permanent 
members from various disciplines who are responsible for projects within specified geographic 
areas that are based on MDOT’s Maintenance Divisions.  Each Team in these 2 programs has 
functional resources covering Right of Way Negotiations, Appraisal and Mapping.  When the 
Teams need relocation or property management services, they may request them from the 
Relocation Services Manager and the Transportation Property Specialist.  Right of Way 
Operations team members on the Teams report to the Team’s Project Manager for prioritization 
of work assignments and for guidance on matters relating to project scope, schedule, budget 
and project resources.  Right of Way Support Managers, located in the Team Support Services 
areas of Urban/Arterial and Bridge, provide Team members with technical guidance on right of 
way matters.  Those Managers, along with the Right of Way Policy Committee, are responsible 
for the technical proficiency of Right of Way Operations team members.  Both Project Managers 
and Right of Way Support Managers report to the Program Manager on project and program 
delivery matters.  Urban/Arterial and Bridge Program Managers hold overall responsibility for 
the performance of their programs. 
 
Most of the projects handled by Urban/Arterial and Bridge Programs are Federally funded.  New 
alignment projects are likely to have the most significant potential impacts.  However, 
reconstruction and widening projects also can cause significant right of way impacts, including 
relocations.  This means that personnel who perform right of way activities for these programs 
must have a full understanding of applicable State and Federal requirements. 
 
Multimodal Program 
 
Multimodal Program is responsible for projects that primarily involve transportation modes other 
than highways.  The smaller number of projects handled by Multimodal Program, together with 
the highly specialized nature of the services Multimodal Program often requires, dictates that 
the program select Project Team Members on a case-by-case basis.  The Project Managers in 
the Multimodal Program request needed right of way services from the Assistant Director, 
Bureau of Project Development.  The Assistant Director will coordinate requests with the 
Program Managers to provide assistance.  Multimodal projects often are not Federally funded, 
but usually do involve Federal permits.  Multimodal projects frequently present unusual 
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characteristics, such as cooperative and joint-ownership ventures and the acquisition of heavy 
industrial sites or infrastructure.  This necessitates particularly careful consideration of the right 
of way, NEPA, hazardous waste and other issues in the development of the projects. 
 
Regional Program 
 
The work of Regional Program reflects the administrative decentralization of a growing segment 
of MDOT’s highway work.  Regional Program handles projects that have a limited scope, lend 
themselves to less detailed project development processes and can be administered from their 
local Maintenance Division offices.  Regional Program specializes in fast-track projects requiring 
less design, survey, environmental and right of way work than the projects under the jurisdiction 
of Urban/Arterial Program, Bridge Program and Multimodal Program.  Right of Way Operations 
team members working in the Regional Program may be located in the Maintenance Division 
offices.  Right of Way Operations team members assignments to the Regional Program’s offices 
vary by need, but typically include a Right of Way Agent or Appraiser and a Right of Way 
Mapper.  Regional Program obtains relocation and property management services from the 
Relocation Services Manager and the Transportation Property Specialist when these services 
are needed.  The Regional Program administrative structure is similar to that for the 
Urban/Arterial and Bridge Programs.  Right of Way Operations team members in the Divisions 
may report to the Project Manager assigned to the Division for project and administrative issues, 
or they may report to the Right of Way Support Manager, located in Augusta.  The Right of Way 
Support Manager delivers technical support from a Team Support Services unit located in the 
Regional Program Office at MDOT Headquarters in Augusta. 
 
Regional’s projects reflect a mix of funding, environmental effects and right of way needs.  This 
requires a case-by-case evaluation of appropriate right of way procedures. 
 
 
1-1.04(c) 

1-1.04(d) 

Program Support Services – R/W Mapping Support and Research Units 

R/W Mapping Support and Research is a part of the Program Support Services Unit.  There are 
two main right of way service areas in this unit.  Right of Way Mapping (Mapping) prepares 
acquisition documents, including parcel descriptions, for MDOT condemnation actions, reviews 
Right of Way plans for conformity and completeness, records completed right of way plans and 
leads the policy setting for Right of Way mapping standards.  Right of Way Research 
(Research) fields public requests for information about highway boundaries and ownership 
details relating to completed and pending MDOT projects, and requests for historic data on 
highways around the State.  The Mapping and Research function is described in Chapter 2. 
 
 

Right of Way Job Classifications 

For Right of Way positions, the Department uses job classifications that encompass right of way 
and general real estate knowledge, skills and abilities.  The specifications are guidelines and 
are not all-inclusive of the knowledge, skills, and abilities involved in right of way work, or the 
duties that MDOT may assign to an employee in a given classification. 
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The following job classifications are typically used for Right of Way Operations team members: 
 

1. Right of Way Agent (I, II).  Primary responsibilities include negotiations with property 
owners and administrative acquisitions. 

  
2. Right of Way Appraiser (I, II, III).  Primary responsibilities include the valuation of 

property, including appraisals and review of appraisals.  Also negotiates with 
property owners and represents the Department in compensation hearings before 
the State Claims Commission and the Maine Superior Court. 

  
3. Transportation Property Specialist.  Manages property acquired by MDOT for 

projects, including safety and demolitions issues, leasing and the sale of excess 
property. 

 
4. Relocation Specialist.  Works with residential and business owners and tenants to 

relocate them off the project site.  This position is responsible for determining 
relocation benefits and ensuring MDOT compliance with notice and other procedural 
requirements relating to relocation. 

 
5. Transportation Aide, Assistant Technician, Technician, and Senior Technician.  

Primary responsibilities include gathering property information, preparing Right of 
Way Plans for MDOT projects, maintaining public records pertaining to the highway 
rights of way, responding to public requests for information about rights of way, 
property negotiations, administrative acquisitions, utility coordination and 
management. 

 
6. Right of Way Support Manager.  Acts as Technical Manager for Right of Way 

Operations team members in the Programs and serves as a technical resource to 
assist Right of Way Operations team members in the performance of their jobs.  
Includes Property Services Manager, Chief of Right of Way Operations and 
Supervisor of Mapping and Research.  Reports to Program Managers on project 
delivery and Right of Way Operations team member performance issues and is 
supervised by a Program Manager. 

 
 
1-1.04(e) Project Development Work Flow and the Team Process 

When projects move from the Bureau of Planning to Project Development, the Bureau of 
Planning forwards informational reports to Project Development.  These reports serve as the 
starting point for Project Development’s work.  The Bureau uses a multidisciplinary Team 
approach to the project development process.  Project Managers head each Team and hold the 
primary responsibility for performance and project delivery.  Technical disciplines represented 
on the Teams include right of way valuation and acquisition, design, survey, mapping, 
geotechnical, utilities, construction, environmental and technical support.  Team activities 
include research and data gathering, determination of project scope, engineering design, 
determination of right of way and environmental impacts, right of way and design plan 
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preparation, right of way relocation and acquisition, public participation and local coordination, 
utility and railroad coordination, permitting and other project approvals, budget and schedule 
management, maintenance of project data in the ProjEx Information Management System, and 
construction. 
 
 
1-1.04(f) Integration of the Right of Way Function into Project Development Process 

One goal of the Project Development Team process is to achieve integration of all necessary 
disciplines and considerations into the management and decision-making for a project.  This is 
especially critical for right of way functions because of the interdependencies among project 
scope and design, project budget and schedule, and right of way acquisition and relocation 
activities.  The integration of right of way activities at MDOT is accomplished through the use of 
Project Team Members qualified to handle preliminary and final right of way mapping, 
negotiations, property valuation and property acquisition documentation.  Mapping activities are 
handled by Right of Way Mapping Team Members, while the remaining right of way activities 
are carried out by Right of Way Operations Team Members.  Relocation and property 
management services are available to the Teams upon request from Relocation Services 
Manager and the Transportation Property Specialist. 
 
Right of way activities are interwoven throughout the project development process.  Major right 
of way activities, in the approximate order of occurrence on a project, include: 
 

1. Participation in Team meetings and site visits; 
 

2. Preparation of the names and addresses mailing list; 
 

3. Gathering of data for the valuation of affected properties; 
 

4. Completion of Property Owner Reports; 
 

5. Participation in a preliminary public meeting, as needed; 
 

6. Review of proposed alignment for highway projects; 
 

7. Plotting existing right of way on Plans; 
 

8. Preparation of requests for title abstracts on affected properties; 
 

9. Preparation of estimates of project acquisition costs; 
 

10. Determination of relocation needs and preparation of a preliminary Relocation Plan 
and estimates (including sign relocations); 

 
11. Contact of affected property owners and tenants; 
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12. Review of a preliminary Design Plan; 
 

13. Review of Approach Plans for bridge projects; 
 

14. Review and acceptance of Design Plans Impacts Complete; 
 

15. Preparation of final Right of Way Plans; 
 

16. Valuation of property rights to be acquired for the project; 
 

17. Negotiation with affected property owners and tenants for project acquisition and 
relocation; 

 
18. Acquisition of necessary property rights, by voluntary transaction or condemnation 

through recording of the condemnation or document; 
 

19. Completion of relocations; 
 

20. Completion of a Right of Way Certificate for the project, specifying that MDOT has 
acquired all property rights necessary for the project (the Certificate becomes a part 
of the Plans, Specifications and Estimates (PS&E) Package that is used for project 
bidding and construction); 

 
21. Identification and execution of property management activities required pending 

project construction (e.g., rental, rodent control, asbestos inspection and abatement);  
 

22. Resolution of unsettled claims for acquisition and relocation compensation through 
negotiation, State Claims Commission proceedings or judicial proceedings; and 

 
23. Recording of the Right of Way Plans. 

 
Later parts of this Manual discuss these activities in greater detail. 
 
 
1-1.04(g) Legal Mandates Affecting Right of Way Activities 

Right of way activities, more than any other aspect of project development, are controlled by 
State and Federal laws and regulations.  Personnel performing right of way functions must be 
constantly alert to the content of those laws and regulations, and to the appropriate 
interpretations of them in the field.  Right of Way Support Managers and the FHWA Maine 
Division Right of Way Officer can provide guidance to Right of Way Operations team members. 
 
The following Sections of Title 23 Maine Revised Statutes Annotated (MSRA) apply to Right 
of Way operations: 
 

1. Section 61 – Vacation, Sale or Lease of Acquired Land. 
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2. Section 63 – Records of Right of Way Division Confidential. 

3. Section 73 – Sensible Transportation Policy Act. 

4. Sections 151 to 161 – State Claims Commission. 

5. Sections 241 to 247 – Relocation Assistance. 

6. Sections 301 to 307 – Controlled Access Highways. 

7. Sections 651 to 654 – Laying Out, Altering and Discontinuing Highways. 

8. Section 2952 – Longtime Buildings and Fences as Bounds – Etoppel. 

9. Sections 3001 to 3035 – Acquisition of Property for Highway Purposes (Towns). 

 
The primary Federal laws pertaining to Right of Way are in Title 23 and Title 49 of the U.S. 
Code (USC).  The USC is implemented through regulations published in the Code of Federal 
Regulations (CFR).  Right of Way Acquisition is addressed in 23 CFR Part 710.  Relocation is 
addressed in 49 CFR Part 24. 
 
The full text of the above MSRA and CFR references is in Appendices A and B.  The content of 
this Manual fully complies with the State and Federal law and regulations.  Right of Way 
Operations team members should secure interpretations of the law and regulations from the 
Right of Way Support Manager when unique or complex situations are encountered that are not 
addressed in this Manual. 
 
 
1-1.05 Integration of Right of Way Functions with Functions of Other Organizational 

Units 

1-1.05(a) Office of Legal Services 

The Office of Legal Services (Legal Services) plays a major role in the execution of right of way 
functions.  Successful MDOT operations require close cooperation and consultation among 
Legal Services and Right of Way Operations team members. 
 
Legal Services performs a range of property title services to identify the owners of property to 
be acquired for projects.  These include a preliminary investigation to secure deed descriptions 
used by Mapping, “acquisition-to-date” title searches for all properties expected to have either 
permanent or temporary rights acquired for a project, and a full 40-year title for significant 
acquisitions (including all full-fee acquisitions).  Legal Services delivers to Right of Way 
Operations team members a list of the property owners and other parties of interest to whom 
MDOT must give notice in any condemnation action for a project.  Legal Services verifies 
ownership and parties of interest immediately before a condemnation.  Legal Services also does 
a final title check before it records title transfer documents in the appropriate Registry of Deeds.  
Once the recording of the condemnation is complete, Legal Services delivers to the Right of 
Way Operations Team Member a notification that MDOT has acquired good and sufficient title 
to the property in question. 
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Legal Services also performs research on a wide variety of legal issues that arise in the course 
of a project and that affect right of way work.  Typical matters include determining the legal 
status of a highway layout, the interpretation of property boundaries, the legal status of 
structures, property ownership and proper payees for acquired property affected by multiple 
liens or mortgages. 
 
Legal Services and Right of Way Operations team members work together to handle unsettled 
compensation claims for property that is acquired for projects.  Whenever compensation for an 
acquisition remains unsettled 60 days after the condemnation date, the case is automatically 
referred to the State Claims Commission, which is an administrative hearing body that offers 
affected parties a chance for a neutral review of their claim.  Once a case is referred to the State 
Claims Commission, the opportunity for an administrative settlement by Right of Way 
Operations team members is reduced, and Legal Services assumes responsibility for 
negotiation and settlement.  Close coordination continues between Legal Services and Right of 
Way Operations team members during this process, especially with the Right of Way 
Operations Team Member and the relevant Right of Way Support Manager.  Right of Way 
Operations team members often serve as witnesses and as informal resources during the 
proceedings.  Legal Services seeks a Right of Way review and recommendation on any 
proposed legal settlement.  If a case continues to the Maine Superior Court after completion of 
State Claims Commission proceedings, Legal Services retains responsibility for the matter.  
Coordination with Right of Way, and Right of Way assistance to Legal Services, continue in a 
manner similar to that during the State Claims Commission phase. 
 
Non-compensation claims also may arise during the project development process.  Right of 
Way Operations team members and Legal Services staff work in close coordination whenever 
claims appear to present a threat of litigation.  The extent of Legal Services involvement is 
established cooperatively on a case-by-case basis up to the time that a lawsuit actually is filed.  
Once a court case starts, Legal Services assumes responsibility for managing the case, 
including creating strategy and conducting negotiations.  Throughout the litigation process, 
Legal Services and Right of Way personnel continue to coordinate closely with each other.  
Legal Services works on these cases primarily with the Right of Way Operations Team Member 
and with the appropriate Right of Way Support Manager. 
 
In special cases, Legal Services may handle all negotiations and documentation for the 
acquisition of property.  This typically occurs on projects that involve highly controversial 
acquisitions, projects with unusual schedule requirements or special-purpose projects that 
require the acquisition of a small number of significant parcels.  In these cases, Right of Way 
Operations team members serve as a resource to Legal Services. 
 
 
1-1.05(b) Environmental Office 

A mutually supportive relationship exists between the right of way process and environmental 
activities.  The Environmental Office is responsible for determining the human and natural 
resource impacts of proposed MDOT activities and for securing necessary environmental 
permits and approvals.  This creates several interdependencies between the Environmental 
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Office and the Right of Way process.  The analysis of human environmental impacts by the 
Environmental Office includes consideration of right of way impacts, especially the effects of 
displacement caused by acquisition of homes and businesses.  Natural resource impact 
determinations rely heavily on a consideration of the boundaries of proposed acquisitions, as 
determined and mapped by Right of Way mappers.  Documentation requirements and resulting 
scheduling requirements vary with the nature and extent of the potential project impacts. 
Completion of the NEPA (National Environmental Polices Act) review and documentation 
process is a prerequisite for beginning the negotiation phase of right of way acquisition.  Delays 
in either environmental or right of way functions can have an enormous effect on project 
delivery.  Good communication and coordination between the Environmental Office and Right of 
Way personnel from the beginning to the end of a project is critical to its success. 
 
 
1-1.05(c) Other Multi-Unit Activities 

Right of Way Operations team members perform a number of other activities that require 
coordination across unit boundaries.  These include the review of private developer’s projects 
involving changes to transportation facilities and the management of access to highways. 
 
Developer project reviews are managed by the MDOT Traffic Section.  This unit refers 
developer proposals to Right of Way Mapping for evaluation of the right of way impacts of the 
proposed design, the accuracy of the right of way layout, the scope of acquisition requirements 
and the completeness of acquisition documents.  Based on its review, Right of Way Mapping 
makes a recommendation to the Traffic Section.  The recommendation may be to approve, 
approve with conditions or reject the proposal.  If a developer project moves forward, the Right 
of Way Support Manager will specify the appropriate acquisition process.  A more detailed 
explanation of the developer review process appears in Chapter 2. 
 
Management of access to highways from adjacent properties and roadways is the responsibility 
of the Traffic Section.  Right of Way Mapping and the Property Manager in the Urban/Arterial 
Program provide support on right of way issues.  Their assistance typically includes property 
ownership information, right of way layouts, and preparation of acquisition and disposition 
documents.  Right of Way Operations team members also provide assistance with valuation and 
negotiation as needed. 
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1-2 

1-2.01 

DECISION-MAKING FOR RIGHT OF WAY ACTIVITIES 

Goals and Policies 

MDOT has a legal and social obligation to insure that individuals affected by the construction, 
operation and maintenance of transportation facilities are treated consistently and equitably.  
Property owners, tenants and business owners are entitled to protections, benefits and advisory 
assistance, as discussed in detail in Chapters 3 through 6.  Applicable due process 
requirements include notice to a party from whom property will be acquired, payment of just 
compensation for property rights acquired by MDOT, and assistance in locating replacement 
housing and business sites.  The goal for Right of Way Operations team members is to find 
ways to meet MDOT project needs while fully complying with property owner protections.  This 
dual responsibility is reflected in the Right of Way mission, which is “to establish, deliver, and 
manage property interests in support of Maine’s transportation infrastructure in a consistent, 
timely, and equitable manner, in accordance with state and federal laws.” 
 
 

Major Decision Points 1-2.02 

1-2.02(a) Right of Way Milestones 

As the right of way process unfolds, there are a number of major decision points that 
significantly affect the course of a project.  Table 1-2, on the following page, shows major right 
of way decision points, the decision makers and the related project development process steps. 
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TABLE 1-2 — RIGHT OF WAY MILESTONES 
 

Right of Way Milestone Decision Maker(s) Related Project 
Development Process Step 

Approve initial right of way 
estimate for project (First 
Phase Right of Way) 

Right of Way Support Manager 
and Right of Way Operations 
Team Member  

Project Kick-off 

Set scope of initial property 
title and valuation work Right of Way Support Manager Project Kick-off 

Complete initial relocation 
plan and estimate 

Right of Way Relocation 
Specialist and Right of Way 
Support Manager 

 

Approve final right of way 
estimate  Right of Way Support Manager Preliminary Design Report 

and Preliminary Project Plans 
Approve final relocation plan 
and estimate Right of Way Support Manager  

Approve appraisal process 
level for affected parcels Right of Way Support Manager  Preliminary Design Report 

and Preliminary Project Plans 
Review valuation process 
decision for required 
modifications 

Right of Way Operations Team 
Member and Right of Way 
Support Manager  

Plan Impacts Complete 

Approve final right of way 
plans 

Right of Way Mapping and 
Research  

Determine “Fair Market 
Value” 

Assigned Right of Way 
Operations Team Member, or 
Review Appraiser 

 

Authorize initiation of 
acquisition negotiations 
(Second Phase Right of Way) 

Right of Way Support Manager  NEPA Review Complete 

Decide to seek administrative 
settlement in excess of just 
compensation 

Right of Way Operations Team 
Member up to limits of financial 
authority, then Right of Way 
Support Manager, then 
Acquisition Review Committee 

Prior to or after Right of Way 
Certification 

Determine need for 
condemnation Right of Way Support Manager  

Certify that all necessary 
property rights for the project 
have been acquired (Right of 
Way Certification) 

Right of Way Support Manager  Right of Way Certification 

Refer unsettled property 
claims to SCC Required by law after 60 days  

Review proposed legal 
settlements and make 
recommendations  

Right of Way Support Manager 
in consultation with Right of 
Way Operations Team Member 
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1-2.02(b) Right of Way Certification 

As a prerequisite to advertising a federally funded project for physical construction, MDOT must 
certify the relocation and acquisition status of property need for the project.  The Right of Way 
Certificate, Form AD-3, is used for this purpose.  The Certificate is required by 23 CFR 
635.309(b), (c), (g), and (h).   The project Right of Way Certificate must be executed by the 
Program Manager, and delivered with the Plans, Specifications & Estimates (PS & E) to the 
Contracts Unit before the project can be advertised for construction bids. 
 
As a prerequisite to authorizing advertisement for construction, the Right of Way Certificate will 
reflect a fact situation as indicated in 1, 2, or 3 below: 
 

1. All necessary rights-of-way, including legal and physical possession and control of 
access rights, have been acquired.  State Claims Commission actions, or Superior 
Court appeals may be pending, but MDOT has obtained title and legal possession to 
all property.  There may be some improvements remaining on the right-of-way, but 
all occupants have vacated the lands and improvements.  The great majority of 
projects authorized for advertisement by MDOT will be in this category. 

 
2. Although all necessary rights of way have not been fully acquired, MDOT has 

obtained the right to occupy and use all rights-of-way required for the project.  
Appeal of some parcels may be pending in a Superior Court, or rights of entry may 
have been obtained on some parcels.  The occupants of all lands and improvements 
have vacated.  Under these circumstances MDOT will secure FHWA concurrence 
before advertising a project for construction. 

 
3. The acquisition or right of occupancy and use of a few remaining parcels is not 

complete, but all occupants of residences on such parcels have had replacement 
housing made available to them in accordance with Chapter 6-1.03 of this Manual 
and 49 CFR 24.204 (Availability Of Comparable Replacement Dwelling Before 
Displacement).  MDOT must request prior occurrence from FHWA to advertise a 
project on this basis. 

 
Advertisement for bids or force-account work may be authorized only if FHWA 
concurs with MDOT in advance that it will be a significant public benefit.  Requests 
will be made only in very unusual circumstances so that exceptions will not become 
the rule. The MDOT request to FHWA for concurrence will include full explanation of 
circumstances, and reasons why the advertisement is a significant public benefit.  
The request to FHWA will identify each occupied parcel, and will include a realistic 
date when physical occupancy and use is anticipated and a work plan for delivering 
the parcel by the specified date.  Appropriate notification shall be provided in the bid 
proposals identifying all locations where right of occupancy and use has not been 
obtained.  The physical construction may proceed, but MDOT will ensure, by 
appropriate contract restrictions, that occupants of residences, businesses, farms, or 
non-profit organizations who have not yet moved from the right-of-way are protected 
against inconvenience, injury or any action coercive in nature. 
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A project will not be advertised for construction if the status of right of way is not as described 
under 1, 2 or 3 above. 
 
If a project is authorized for advertisement and construction with a Right of Way Certificate 
conditioned as in 2 or 3 above, MDOT will issue a revised Certificate when occupied parcels are 
vacated and full legal possession of all properties is complete.  The revised certificate will be 
provided to FHWA, and to the Project Manager for purpose of removing any restrictions on the 
contractor with regard to property. 
 
 
1-2.02(c) 

1-2.02(d) 

Signatory and Financial Authority 

The Department’s Administrative Procedures Memorandum No. 10 (APM 10) establishes the 
authority of MDOT staff to sign documents and commit the State of Maine to expenditures.  
Provisions relevant to the Right of Way process primarily relate to the authority to make binding 
offers to property owners and tenants, to execute a Right of Way Certificate and to enter into 
contracts for consultant services.  For applicable limits, consult the current Administrative 
Procedures Memorandum No. 10. 
 
 

FHWA/MDOT Oversight Agreement 

Under the provisions of Section 1305 of the Transportation Equity Act for the 21st Century 
of 1998 (TEA-21), States can assume responsibility for a broad range of USC Title 23 functions 
that were formerly overseen and approved by FHWA.  The FHWA/MDOT Agreement for the 
Partnering and Shared Oversight of Federal Aid Projects (May 1999) defines shared 
responsibility in Maine.  The management of project right of way certifications is identified as an 
MDOT responsibility. 
 
Under the Oversight Agreement, lead project units primarily are responsible for compliance with 
applicable legal requirements.  In the case of certification, Project Development is the 
responsible party for projects in the Urban/Arterial, Bridge, Multimodal and Regional Programs.  
Compliance with the Federal laws and regulations is delegated to Project Managers and Right 
of Way Support Managers. 
 
The shared oversight pertains only to activities under US Code Title 23. Right of way activities 
performed pursuant to other US Code titles remain under Federal approval and oversight.  This 
includes all relocation activities (US Code Title 49).  All NEPA approvals also remain with 
FHWA.  The Oversight Agreement does not alter requirements for FHWA approvals on MDOT 
non-project activities.  This affects several property management activities including 
modification in the degree of access control, and disposal of property acquired for Interstate 
highways. 
 
The Oversight Agreement establishes 2 categories of projects   exempt and direct 
involvement.  Exempt projects for which MDOT assumed the highest level of responsibility are: 
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1. Interstate projects that are resurfacing, restoration or rehabilitation projects, or are 
new construction and reconstruction projects with estimated construction values of 
less than $1,000,000; 

 
2. Non-interstate National Highway System (NHS) projects, designated in MDOT’s 

programs as “E” projects; and 
 

3. Non-NHS projects, including non-highway projects designated as “X” projects. 
 
Direct involvement projects continue to have active FHWA participation through its membership 
on Project Teams.  No direct FHWA approvals are required for direct involvement projects 
based on the premise that adequate oversight is exercised through FHWA involvement in the 
Project Team.  Direct involvement projects include: 
 

1. Interstate new construction or reconstruction projects with construction values of 
$1,000,000 or more; and 

 
2. Exempt projects selected by FHWA for direct involvement due to characteristics 

including cost, environmental sensitivity, new or unique engineering features, 
unusual or innovative project procedures, national or international significance, or the 
opportunity for application of FHWA technical or procedural expertise. 
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1-3 QUALITY ASSURANCE/QUALITY CONTROL 

MDOT strives for quality in all of its products and services.  MDOT management and project 
personnel, along with the public as consumers of MDOT products and services, share 
responsibility for quality.  Quality assurance rests with those persons performing services or 
creating products.  It reflects their obligation to perform their jobs well.  Quality control, on the 
other hand, is a management oversight responsibility.  It is management’s duty to monitor, 
evaluate and modify work performance and processes to insure that MDOT achieves its desired 
quality goals. 
 
All MDOT employees and consultants performing right of way activities are expected to 
understand the quality assurance standards applicable to their tasks and to strive to meet them.  
They must work with management to coordinate quality assurance and quality control efforts.  
Each functional chapter in this Manual contains information on the quality assurance 
expectations for that function.  Additionally, there is a separate Quality Assurance/Quality 
Control Chapter, Chapter Ten that summarizes functional quality assurance standards and 
describes in detail the quality control responsibilities of Right of Way management. 

 
Quality Assurance/Quality Control  1-3(1) 



Maine ADMINISTRATION August 2002 
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1-4 

1-4.01 

PUBLIC INFORMATION AND PUBLIC INVOLVEMENT 

Confidentiality of Right of Way Records and Data 

The general policy of the State of Maine is that the Government will conduct its proceedings 
openly and will make its records available for public inspection (1 MRSA Section 401).  The 
definition of public records contained in 1 MRSA Section 402(3) is quite broad and includes 
most MDOT records.  However, the Maine Legislature created a specific and limited exception 
to the open records law for right of way in 23 MRSA Section 63.  Under that statute, right of way 
records and correspondence relating to negotiations and appraisals of property are confidential 
until the earlier of the following 2 events: 
 

1. Final settlement of all parcels on the project to which the records and 
correspondence relate; or 

 
2. Nine months after the completion date of the project according to the records of 

MDOT. 
 
Records for claims appealed to Superior Court remain closed to public inspection until after the 
award of the court. 
 
 

Right of Way Role in Public Involvement Activities 1-4.02 

Experience has shown that good communication between MDOT and the public is the best 
means for insuring that transportation activities satisfy public needs while avoiding and 
minimizing unnecessary harm to persons, property and natural resources.  MDOT’s public 
involvement objective is to achieve 2-way communication.  Information should flow from MDOT 
to people who are interested in or affected by a proposed project, to help them understand the 
transportation needs, the choices for how to address those needs and the project development 
process that applies.  The flow of communication to MDOT should include the interests and 
concerns of property owners and the public, the local conditions relevant to the design and 
operation of the facility, and the effectiveness of the process in fostering public knowledge and 
participation.  MDOT tailors the structure of its public involvement process to the needs of each 
project and the applicable public involvement requirements under the Sensible Transportation 
Policy Act (23 MRSA Section 73(3)(G) and implementing regulations) and NEPA.  In Project 
Development, design of the public involvement plan for a project is the responsibility of the 
Project Manager. 
 
As the main link between MDOT and property owners and tenants, Right of Way Operations 
team members perform critical communication functions through both formal and informal 
methods.  Formally, Right of Way Team members are a part of the public involvement process 
for MDOT projects.  Depending on project needs, Right of Way may participate in the 
preliminary public meeting and other public information sessions held in the early stages of a 
project.  At those meetings, Right of Way Operations team members explain the existing right of 
way layout and conditions.  Typically, a plan sheet showing existing conditions is available for 
the meeting.  Right of Way Operations team members also gather information from attendees 
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that contributes to the Department’s knowledge of the project area.  In some cases, Right of 
Way Operations team members may offer a brief summary of the right of way process.  Perhaps 
most importantly, Right of Way Operations team members use these occasions to begin 
informally to build relationships with the local residents with whom they will negotiate as the 
project moves forward. 
 
A formal public hearing typically occurs after the Project Team approves the preliminary Plans 
and Preliminary Design Report.  For most projects, opportunity for public hearings is the action 
that meets public notice and comment requirements under the Sensible Transportation Policy 
Act and NEPA.  A transcript is made of the hearing.  Full plans, showing existing and proposed 
conditions, are posted during the hearing.  The formal role of Right of Way at the public hearing 
includes: 
 

1. Explaining the right of way process, including a summary explanation of the rights of 
property owners and tenants affected by the project; and 

 
2. Discussing the right of way impacts of the proposed project, including any 

alternatives under consideration. 
 

Informally, the public hearing is another opportunity to gather information for the project and to 
enhance the channels of communication with local residents and officials. 
 
Beyond these scheduled public involvement sessions, Right of Way Operations team members 
have repeated opportunities during their fieldwork for communication with local residents.  Some 
of those contacts are a part of formal right of way procedures, but many are casual contacts as 
Right of Way gathers information needed for its work.  It is important to appreciate the important 
role these contacts play in developing the relationships that will dictate the course of 
negotiations with affected property owners. 
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1-5 

1-5.01 

ACQUISITION, RELOCATION AND CONDEMNATION PAYMENTS 

Payment Process 

All claims for payment of property acquisition and relocation costs are processed through the 
Program Support Services Unit.  Checks for property acquisition are generally delivered by 
certified mail, with return receipt requested.  
 
Certain relocation payments are hand delivered by the project right of way staff person.  Hand 
delivery is the preferred method for relocation replacement housing payments, as MDOT must 
assure that he claim amount is applied to the purchase cost of replacement housing.  Checks 
for relatively minor amounts, such as for residential moving costs, may be sent to the claimant 
by ordinary first class mail. 
 
Property owners should be personally advised that the check for property acquisition will include 
the names of all parties that have an interest in the property as shown on the title report.  This 
will include co owners, and lien holders, including mortgagees.  It is the property owner’s 
responsibility to clear liens and secure lien holder signatures on the State check. 
 
Lost or missing checks may be replaced.  The project staff member who is advised of a missing 
check should report this to the Program Support Services Unit.  The owner, or other claimant 
will be required to sign an affidavit attesting that a check is lost or missing.  A replacement 
check will be issued after checking with the State Treasury to assure that the check has not 
been paid, and to cancel payment on the missing check. 
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1-6 RECORDS MANAGEMENT  

Each of the four highway programs maintains right of way records within the program project 
files.  The Program Directors are responsible for the organization, security and storage of files.  
Operational personnel who create and use file documents are expected to exercise discretion 
and care as reflected in the following guidelines: 
 

1. Place original documents only (not multiple or duplicate copies) in the project file. 
 

2. Minimize removal of original documents from MDOT offices.  Use photocopies or 
written notes if information from documents is needed for reference outside the 
office. 

 
3. Record personal or financial information only if is relevant to the program purpose for 

which a record is kept.  
 

4. Make sure that official forms are completed and blank spaces are lined out before 
finalizing forms and other official documents. 

 
5. Consult a Right of Way Support Manager or Project Manager before releasing 

information from MDOT files to any person.  MDOT right of way documents contain 
personal and financial information that is protected from public disclosure. 

 
Title 1 MRSA Sections 402 and 408 control disclosure of State records for public inspection. 
Disclosure of right of way records is further controlled by 23 MRSA 63.  Right of way staff that 
originate or control official records, including appraisals, negotiation diaries, property owner 
reports, cost estimates and relocation benefit determinations, should be familiar with these 
statutes. 
 
MDOT is transitioning to storage of permanent records on electronic media.  This will involve 
optically scanning archived records, and current files as they are closed.  Instructions will be 
developed on this process, and on retrieval of records from the Departmental database. 
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